



# STP

Supervisory Training Program

## Unit 5

Improving Productivity &  
Managing Project Costs

This course covers understanding how project estimates are compiled, how to compare actual project costs with those estimated and how to control costs to meet the estimate. This course also details how productivity is measured, how the supervisor plays a major role in increasing jobsite productivity and how a small increase in productivity can have a significant impact on the time and cost of a project.

- Construction estimates
- Who controls project costs
- Reporting and analyzing actual costs
- Cost control strategies
- Labor cost variances
- Working with project partners
- Managing risk and loss potentials
- Cost control strategies
- Post-project evaluations
- Benchmarking construction productivity
- Improving productivity through pre-planning
- New skills for effective supervision

January 4, 11, 18 , & 25  
and February 1

5:00-8:30 PM

*Held at CCIA Training Room*

912 Silas Deane Hwy., Suite 112  
Wethersfield, CT 06109

**\$550/pp**

(includes 6.35% CT sales tax)

**\$475/pp**

(for Companies sending 5 or more students)

*\*Student must attend all sessions for completed certification*

Register Online:

[www.ctconstruction.org/2023stpunit5](http://www.ctconstruction.org/2023stpunit5)

- Personnel management
- Equipment management for productivity improvement
- Jobsite productivity, planning and scheduling
- Quantifying lost labor productivity
- Record keeping, control, changes, and defect analysis

2023